
GES DAAC Operations Status
Week ending Wednesday, 05/08/02 (Day 128)

Past Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 Complete (04/08)
04/01 MOSS 7 Complete.
04/15 LaRC request to reprocess PGE02B for Jan 02 – Feb 20,

2002
Original processing produced corrupted granules.  Started
early.  Completed (04/29).

04/10 3 Additional 9940 drives being installed, and other misc
fixes

Complete (04/10)

04/11 Oceans 6x Test Successfully completed (4/13)
02/25 MCST Contingency via PDS Completed (04/10)
04/25 SPG11 integration (Aqua platform) Complete (04/08)
04/15 MOSS-7 Rerun on SPG11 Completed
04/22-26 Upgrade of IRIX on SPG10, SPG07, SPG01 Completed
04/22-26 Upgrade SPG10 RAID Completed

Current Month
Date Activity Status

05/15 LaRC request to reprocess PGE02B for 40 selected days in
March – Oct, 2000

Original processing produced corrupted granules.  Started
early In progress

05/01 Replace ICG01 (Ingest) Challenge XL with Origin 2000 Completed.
05/07-09 Combined Oceans 6x, MOSS-7, Subsampler test In progress
05/04 18 - AQUA Launch

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive

Waiting for hardware for dashboard.
Delayed until after SPG10 upgrade.

March: 06 - Install Spatial Sub Server in OPS Delayed until 05/31
April: 01 - S4PM/Dprep Delay until 04/30.  In testing.
June Oceans Collection 004 Reprocessing Push June 2
On the
Horizon

Solaris 8 Upgrade
Silo IV integration

October Begin Collection 004 Reprocessing



SDST Tk
3.0.1

Original 04/18/0
2

04/19/02 04/19/02 Awaiting to be
used with next

PGE

TBD TBD TBD

GdPGE02
B
1.1

Original 05/07/0
2

05/07/02 In Progress TBD TBD TBD TBD

MoPGE0
3 3.2.0

Original 03/29/0
2

04/01/02 04/02/02 04/26/02 04/30/02 In Progress TBD

MyPGE0
3 3.2.0

Original 04/02/0
2

04/18/02 04/18/02 Superseded by
patch

050602112455

TBD TBD TBD

MyPGE0
3

3.2.0

05060211245
5

05/06/0
2

05/07/02 05/07/02 N/A 05/07/02 Waiting for
ESDT

installation

TBD


